THE CITY OF SAN DIEGO

MEMORANDUM

DATE: February 29, 2012

TO: Honorable Councilmember Lorie Zapf, District 6 and members of the Land Use &
Housing Committee

FROM: Kelly Broughton, Director, Development Services Department

SUBJECT: Land Use & Housing Committee Agenda of March 7, 2012, Item-4: Status Report on
the Uptown, North Park, and Greater Golden Hill Community Plan Updates

In the fall of 2009, the Planning Division of the Development Services Department started its
formal process of updating the plans for Uptown, North Park, and Greater Golden Hill as a
clustered effort. Workshops on existing conditions, mobility, recreation and public facilities,
historic resources as well as a series of 3-day design charrettes were conducted with each of the
three communities to understand issues, gather input and feedback on concepts with the
participation of the respective community planning groups and stakeholders. At this time, staff
is using the input from this extensive outreach effort to draft various elements of the plan
updates.

On January 24, 2012, the City Council directed City staff to present a schedule for the
completion of the ongoing Uptown, North Park, and Greater Golden Hill Community Plan
Updates at the March meeting of the Land Use & Housing Committee. Since then staff has met
with key consultants on the update to refine the transportation analysis and EIR preparation
components of the project schedule. The following summarizes the major milestones and work
elements associated with completion of the Uptown, North Park, and Greater Golden Hill
Community Plan Updates to coincide with the expiration of the Interim Height Ordinance:

Presentation of land use and zoning maps to the community:  April-May 2012

Community review of zoning implementation program: September 2012
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Anticipated release of public review of draft plans: February 2013
Release of Public Review of EIR: July 2013

Other tasks that have yet to be completed as well as those accomplished to date are listed on
Attachment 1 of this memorandum. As part of the City Council’s approval of the Interim Height
Ordinance in January 2012, staff will also be providing timely, written progress reports to the

and Use & Housing Committee until the completion of the community plan updates.

Kelly Broughton
Director

MIP/mip
Attachments: 1. Community Plan Update Progress
cc: Mary P. Wright, Deputy Director

Marlon I. Pangilinan, Senior Planner
Bernard Turgeon, Senior Planner



Community Plan Update Progress Report

ATTACHMENT 1

Tasks Accomplished To-Date:

Tasks to be completed:

Formation of Community Plan Update Advisory
Committees

Public Outreach

- Discussed existing conditions and conducted issues
identification with community

- Held cluster workshop to determine shared issues
between all 3 communities

- Held series of Community Plan Update Advisory
Meetings to obtain feedback on the following
topics:

Land Use

Conservation

Recreation & Public Facilities

Areas of Stability and Transition

Building Height Analysis

Economic Conditions

- Held Historic Resources Open House to gain input
on historic surveys and conservation areas

- Conducted Mobility Open House among the three
communities to gain input on planned
transportation improvements and new mobility
concepts

- Undertook a series of 3-day charrettes for each
community focusing on urban design, mobility,
historic resources, and conservation areas

- Completed Park and Recreation Needs Assessment
Survey for all three communities

- Conducted site visits with community members
regarding potential historic districts and
conservation areas

- Held North Park Public Workshops on existing plan
element goals & objectives

- Ongoing Greater Golden Hill Community Plan
Update Advisory Committee meetings
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Community Plan Update Progress Report to Land Use
& Housing Committee and City Council

Approval of two 180-day extensions to the Interim
Height Ordinance

Adoption of Interim Height Ordinance with a 2-year
limitation

Continue completion of community plan update
Elements

Present land use and zoning to the community

Identify candidate conservation areas
- Develop design guidelines
- Incorporate public involvement

Develop zoning implementation program
Conduct internal City review of the draft plans
Release draft plans for public review

Transportation Analysis

- Completing existing conditions review

- Calibration of the Series 12 traffic model

- Modeling traffic on existing and proposed land
use network

- Future traffic conditions analysis

- Develop, analyze, vet with the community, and
refine mobility concepts and policies

- Develop cost estimates and implementation
plan

- Prepare traffic analysis for environmental
review

EIR Preparation

- Data Collection

- Conduct technical studies for noise, air quality,
and green house gases ‘

- Draft EIR Notice of Preparation and conduct
Scoping Meeting

- Prepare EIR screenchecks (3)

- Release EIR for public review (45 days)

- Final EIR

Plan Adoption

- Planning Commission recommendation to City
Council

- City Council approval of the plan updates




